- BRAC Related MCDOT Projects
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Project Bethesda Lot 31 Parking Garage-CIP 500932
Last Week’s | The County has reached an agreement in principle with the
Accomplishments developer on an amendment to the GDA to re-size the garage

(reduced from 5 levels to 4 levels).

Next Week’s Goals

Finalize the GDA amendment and forward for signatures.

3-Week Look-Ahead
of Major Activities

DOT is now reviewing final design documents {DDs) for the re- |
sized garage Sign off is later in June 2011 Review of
construction documents {(CDs) will follow shortly. Verizon

work to relocate utilities continues,

Project Battery Lane from Old Georgetown Road to MD355,
pavement patching, milling and resurfacing project
Last Week's Project started May 24, Pavement milling is complete

Accomplishments

Next Week's Goals

Hot mix Asphalt paving starts Wednesday, June 17

3-Week Look-Ahead
of Major Activities

This is a typical shave and pave project that should be
completed within three weeks pending inclement weather.

Project Jones Bridge Road & Spring Valley Traffic Signal
- Last Week's . Conrroller cabinet installed.
| Accomplishments "

Next Week's Goals

3-Week Look-Ahead
of Major Activities

| Complete all wiring terminations, establish communications.
Activation ot the signal will be scheduled in coordination with
! installation of the Spring Valley Community access restrictions

Project

Spring Vatley Community Access Resirictions

v Last Week’s

- Final design of temporary channelization and signing restricting

Accomplishmenis . right turns trom SB MD 185 onto Woodlawn Road. Montrose
Driveway and Parsons Road is in final stage. |
Next Week’s Goals Confirm with community if right turns are to be restricted at all

mntersections,

3-Week Look-Ahead
of Major Activities

Finalize design with SHA

Project Cedar Lane over Rock Creek — Bridge Rehabilitation
Last Week’s Pre-detour meeting held, Cedar Lane detour on schedule for
' Accomplishments June 16" at 7:00 PM, completed walking platform on temporary

pedestrian bridge.

Next Week’s Goals

Complete drainage work on Cedar Lane and continue sidewalk
- tie-in to pedestrian bridge.

3-Week Look-Ahead
of Major Activities

Pepco provide service to new signal, place detour signs and
cover, place permanent sidewalk on south side of Cedar Lane.




Project West Cedar Lane
! Last Week’s 1) County received the comments from NIH on the right of
I Accomplishments entry agreement on 5/27/11.

2) County sent a revised signal plan to NIH on 3/24/11.

“Next Week’s Goals

1) Review and finalize the right-of-entry agreement for
construction.

2} Imnate survey field work for metes and bound
description.

¢ 3-Week Look-Ahead
of Major Activities

3) Issue NTP for construction. Anticipate start of
construction before the end of June.

Project Jones Bridge Road Sidewalk
! Last Week's Open new sidewalk from MD 335 thru Gunnell Road Street
i Accomplishments Light infrastructure caught-up with sidewalk placement,
: Verizon Business 95% complete.
Complete final sod placement from Grier Read thru University

\ Next Week’s Goals

Road, now that Verizon Business is near completion, start
construction of sidewalk from Gunnell Road thru Grier Read.

3-Week Look-Ahead

Continue construction of sidewalk moving east towards MD

- of Major Activities 185,
Project Battery Lane Wayfinding
Last Week’s Stgnage is complete.
Accomplishments
Project MD35S Sidewalk
i Project Last Week's Sidewalk construction is complete.
Accomplishments
Project MD355 Multimodal Crossing
Last Week’s
Accomplishments
Next Week’s Goals t 6/1/11 meeting at FHWA to discuss MOA preparation and
- project 1ssues with all federal and state agencies and with
| WMATA.
3-Week Look-Ahead | Follow up on decisions made at 6/1/11 meeting. Awaiting OEA
of Major Activities guidance to apply for appropriated monev by congress.




